
Construction Progress Schedule: 
 March 2014 – Notice to Proceed with Construction

 March 2016 – Ready for Property Connections and Start-up

 October 2016 – Substantial Completion

Construction Contractor: Auburn Constructors, Inc.

Construction Manager: HDR Engineering, Inc.

Contract Value: $48,345,972


